



Los Angeles Regional Water Quality Control Board

April 14, 2021

Mr. Christian Darville
Lisi Aerospace/Hi-Shear Corporation
2600 Skypark Drive
Torrance, California 90509-2975

Via Email Only

SUBJECT: RESPONSE TO TIME EXTENSION REQUEST FOR SUBMITTAL OF TECHNICAL REPORT

SITE: HI-SHEAR, 2600 SKYPARK DRIVE, TORRANCE, CALIFORNIA (SCP ID NO. 2042300; SCP CASE NO. 218)

Dear Mr. Darville:

The California Regional Water Quality Control Board, Los Angeles Region (Regional Water Board) staff have reviewed the letter, dated December 18, 2020, submitted on your behalf by Genesis Engineering and Redevelopment (GER) for the referenced site (Site). The December 18, 2020 letter requested an extension to submit the soil vapor extraction (SVE) system expansion work plan (SVEE Work Plan), a postponement to submit the additional source area assessment work plan (ASAA Work Plan), and an extension to submit the plan, sequence, and schedule for the Evaluate Need for Action zone (ENA Plan). For the purposes of this letter, the Regional Water Board is responding to the request made for the submittal of the SVEE Work Plan; the Regional Water Board responded to the extension request for the ENA Plan in a letter dated February 2, 2021 and will respond to the postponement request for the ASAA Work Plan under separate cover following the receipt of GER's "Response to Comments – Source Area Evaluation" letter dated, March 11, 2021.

The initial due date for the SVEE Work Plan was December 18, 2020 as requested in the Regional Water Board's letter dated October 20, 2020.

The letter provided the following reason for the extension request:

Due to delays in obtaining a permit from the South Coast Air Quality Management District to restart the recently replaced SVE system, additional time is needed to

LAWRENCE YEE, CHAIR | RENEE PURDY, EXECUTIVE OFFICER

conduct the radius of influence (ROI) testing, evaluate the ROI data and indoor air data, and develop the SVEE Work Plan.

After reviewing your request, additional information and file documents for this Site, the Regional Water Board has made the following determination:

According to Site status updates, the ROI testing was conducted mid-January 2021. Although the limited indoor air sampling data to date have indicated that there is no vapor intrusion on the Hi-Shear Corporation property at this time, soil vapor concentrations in the subsurface remain at orders of magnitude greater than applicable screening levels. To allow for additional time to consider and evaluate the ROI testing data, the Regional Water Board approves the extension request to submit the SVEE Work Plan from December 18, 2020, to **May 28, 2021**.

If you have any questions regarding this letter, please contact Mr. Kevin Lin at (213) 576-6781 or via email at kevin.lin@waterboards.ca.gov, or contact Ms. Jillian Ly, Unit IV Chief, at (213) 576-6664 or via email at jillian.ly@waterboards.ca.gov.

Sincerely,

Kevin Lin, P.E.
Water Resource Control Engineer

cc:

Dmitriy Ginzburg, State Water Board Division of Drinking Water
Joseph Liles, Water Replenishment District
Carla Dillon, City of Lomita
Ryan Smoot, City of Lomita
Travis Van Ligten, Rutan & Tucker, LLP
Richard Montevideo, Rutan & Tucker, LLP
Tim Wood, GSI Environmental Inc.
Peter Scaramella, GSI Environmental, Inc.
Sonja A. Inglin, Cermak & Inglin, LLC
Patrick L. Rendon, Lamb and Kawakami, LLP
William J. Beverly, Law Offices of William J. Beverly
Brian M. Ledger, Gordon Rees Scully Mansukhani, LLP
Thomas Schmidt, Hamrick & Evans, LLP
David L. Evans, Hamrick & Evans, LLP
Steve Van der Hoven, Genesis Engineering & Redevelopment